
PROJECT:

LOCATION:

Contract Amount: $210,070.34

10% Contingency: $19,097.30

Total $210,070.34

RFQ No. 2022-13 Milling, Resurfacing, and Striping Construction Services 

Item No. Description
Estimated 

Quantity
Unit Unit Price  Scheduled Value Completed % Total Qty. QTY Total QTY Total

101-1 1 LS 3,000.00$           $          3,000.00 0.00% 0.00 -$                   -$                   

102-1 1 LS 3,000.00$           $          3,000.00 0.00% 0.00 -$                   -$                   

104-18 13 EA 150.00$               $          1,950.00 0.00% 0.00 -$                   -$                   

327-70-1 5,987 SY 6.00$                   $        35,922.00 0.00% 0.00 -$                   -$                   

337-7-82 380 TN 240.00$               $        91,200.00 0.00% 0.00 -$                   -$                   

425-5 6 EA 1,000.00$           $          6,000.00 0.00% 0.00 -$                   -$                   

425-6 6 EA 750.00$               $          4,500.00 0.00% 0.00 -$                   -$                   

110-1-1 0.01 AC 750.00$               $                  7.50 0.00% 0.00 -$                   -$                   

120-1 3.7 CY 150.00$               $             555.00 0.00% 0.00 -$                   -$                   

285-704 19 SY 100.00$               $          1,900.00 0.00% 0.00 -$                   -$                   

520-2-4 99 LF 95.00$                 $          9,405.00 0.00% 0.00 -$                   -$                   

570-1-2 22 SY 20.00$                 $             440.00 0.00% 0.00 -$                   -$                   

635-2-11 1 EA 2,700.00$           $          2,700.00 0.00% 0.00 -$                   -$                   

660-21-06 4 AS 3,150.00$           $        12,600.00 0.00% 0.00 -$                   -$                   

706-1-3 292 EA 6.25$                   $          1,825.00 0.00% 0.00 -$                   -$                   

710-111-1 0.085 GM 3,300.00$           $             280.50 0.00% 0.00 -$                   -$                   

710-111-25 100 LF 2.50$                  
 $             250.00 0.00% 0.00

-$                   
-$                   

710-111-60 3 EA 75.00$                 $             225.00 0.00% 0.00 -$                   -$                   

RFQ No. 2022-13 Milling, Resurfacing, and Striping Construction Services 

RFQ No. 2022-13 Milling, Resurfacing, and Striping Construction Services 

WO#38 - NW 13th Terrace between NW 89th and 87th Avenue

Invoice 1 Invoice 2

Bid Sheet 

Mobilization - Maintenance of Traffic

Mobilization-Demobilization (Includes dust control methods)

Maintenance of Traffic (Includes traffic control, pedestrian and vehicles 

access, signs, barricades, and flagger, as per FDOT Standards, lighting, and 

steel plates if required)

Milling and Resurfacing - Structural

Inlet Protection Syatem

Manhole, Adjust

Valve Boxes, Adjust

Striping

Regular Excavation

Optional Base, Base Group 04 (6")

Clearing and Grubbing

Milling of existing Asphalt Pavement, 1" Avg. depth

Asphalt Concrete Friction Course, Traffic C, FC-9.5, PG 76-22

Concrete Curb, Type D

Performance Turf, Sod

Signalization

Pull & Splice Box, F&I, 13" X 24" Cover Size

Loop Assembly, F&I, Type - "F"

Painted Pavement Marking, Standard, White, Solid for Stop Line or 

Crosswalk, 24"

Raised Pavement Marker, Type B

Asphalt Apron - Detail on Sheet 3 & Plan view on Sheet 4

Painted Pavement Marking, Standard, White, Solid, 6"

Painted Pavement Marking, Standard, White, Message or Symbol



710-111-70 8 EA 50.00$                 $             400.00 0.00% 0.00 -$                   -$                   

710-112-1 0.702 GM 3,300.00$           $          2,316.60 0.00% 0.00 -$                   -$                   

710-112-24 492 LF 2.00$                   $             984.00 0.00% 0.00
-$                   

-$                   

710-112-31 0.102 GM 825.00$               $                84.15 0.00% 0.00 -$                   -$                   

711-111-25 100 LF 7.00$                   $             700.00 0.00% 0.00 -$                   -$                   

711-111-60 3 EA 150.00$               $             450.00 0.00% 0.00 -$                   -$                   

711-111-70 8 EA 100.00$               $             800.00 0.00% 0.00 -$                   -$                   

711-112-24 492 LF 6.00$                   $          2,952.00 0.00% 0.00 -$                   -$                   

711-161-1 0.085 GM 7,920.00$           $             673.20 0.00% 0.00 -$                   -$                   

711-162-2 0.702 GM 7,920.00$           $          5,559.84 0.00% 0.00 -$                   -$                   

711-162.31 0.102 GM 2,875.00$           $             293.25 0.00% 0.00 -$                   -$                   

Sub-Total 190,973.04$        0.00% -$                  -$                  

Contingencies Withdraws

No. Description
Estimated 

Quantity
Unit Unit Price  Scheduled Value Completed % Total Qty. Total Total

1 1.00 LS  $        19,097.30 0.00% 0.00 -$                   -$                   

Sub-Total $19,097.30 0.00% -$                  -$                  

Grand Total 210,070.34$        -$                  -$                  

Invoiced -$                  -$                  

Invoiced to Date $0.00

10% Contigency

Thermoplastic, Standard, Other Surfaces, Yellow, Solid, 6"

Painted Pavement Marking, Standard, White, Arrows

Painted Pavement Marking, Standard, Yellow, Solid, 6"

Thermoplastic, White, Solid for Stop Line or Crosswalk, 24"

Thermoplastic, Standard, Yellow, Solid for Diagonal or Chevron, 18" 

Thermoplastic, Standard, Other Surfaces, White, Solid, 6"

Painted Pavement Marking, Standard, Yellow, Skip, 6"

Thermoplastic, Standard, White, Message or Symbol

Painted Pavement Marking, Standard, Yellow, Solid for Diagonal or 

Chevron, 18" 

Thermoplastic, Standard, White, Arrows

Thermoplastic, Other Surfaces, Yellow, Skip, 6"


