RESOLUTION No. 25-

A RESOLUTION OF THE MAYOR AND THE CITY COUNCIL OF THE CITY OF DORAL, FLORIDA APPROVING THE FIRST AMENDMENT TO WORK ORDER No. 1 WITH EXP US SERVICES INC (EXP), TO INCREASE THE AVAILABLE FUNDS FOR PROFESSIONAL SERVICES TO COVER THE COST FOR ADDITIONAL DESIGN AND PERMITTING SERVICES ASSOCIATED WITH THE DESIGN OF THE NEW TRAFFIC SIGNAL AT NW 112 AVENUE AND NW 50 STREET IN AN AMOUNT NOT TO EXCEED EIGHT THOUSAND TWO HUNDRED TWELVE DOLLARS AND THIRTY-SIX CENTS (\$8,212.36); RECOGNIZING THAT EXP US SERVICES INC. IS A CITY OF DORAL PRE-QUALIFIED VENDOR; AUTHORIZING THE CITY MANAGER TO EXECUTE THE WORK ORDER AMENDMENT AND EXPEND BUDGETED FUNDS ON BEHALF OF THE CITY; PROVIDING FOR IMPLEMENTATION; PROVIDING FOR INCORPORATION OF RECITALS; AND PROVIDING FOR AN EFFECTIVE DATE

WHEREAS, on September 2024, the City of Doral's (the "City") Public Works Department (the "PWD") executed Work Order No. 1 with EXP US ("EXP") to provide the provision of design and permitting services for the new traffic signal at NW 112th Ave and NW 50th Street; and

WHEREAS, Work Order No. 1 was approved via Resolution No. 24-215 and executed on a time and material basis in a not to exceed amount of Ninety Five Thousand, Three Hundred Eighty-Four Dollars and 11/100 (\$95,384.11); and

WHEREAS, the Contract between EXP and the City of Doral was procured through the publicly advertised Request for Qualification (RFQ) 2023-08 process to select a pool of pre-qualified Continuing Professional Services firms for "Roadway improvement" projects; and

WHEREAS, this group of eleven (11) firms was approved by the City Council during the March of 2024 Council meeting via Resolution No. 24-54; and

WHEREAS, during the permitting phase with Miami Dade County Public Works
Department (MDC), additional requests were made that require additional professional
services hours and a work order amendment; and

WHEREAS, in order to cover the additional efforts that resulted from the permitting phase with MDC, the PWD requested a proposal and negotiated with EXP the attached supplemental proposal on a time and material basis with a not to exceed amount of Eight Thousand, Two Hundred Twelve Dollars and 36/100 (\$8,212.36) for a new "amended" work order total amount of One Hundred Three Thousand, Five Hundred Ninety Six Dollars and 47/100 (\$103,596.47); and

WHEREAS, the PWD respectfully requests authorization from the Mayor and the City Councilmember to authorize the City Manager to execute the first amendment to Work Order No. 1 enclosed as part of "Exhibit A" for EXP. to provide additional hours for design professional service associated with the new traffic signal at NW 112th Ave and NW 50th Street; and

WHEREAS, funding for this request is available in the Transportation Fund, "Construction in Progress" Account, Account No. 001.80005.500650.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND THE CITY COUNCIL OF THE CITY OF DORAL AS FOLLOWS:

<u>Section 1.</u> <u>Recitals</u>. The above recitals are confirmed, adopted, and incorporated herein and made part hereof by this reference.

Section 2. Approval. The Amendment to Work Order No. 1 between the City of Doral end EXP for additional professional service hours associated with the design the new traffic signal at NW 112th Ave and NW 50th Street, in an amount not to exceed Eighty Thousand, Two Hundred Twelve Dollars and 36/100 (\$8,212.36) for a revised total work order not to exceed amount of One Hundred Three Thousand, Five Hundred Ninety Six Dollars and 47/100 (\$103,596.47), a copy which is attached hereto as Exhibit "A", is hereby approved.

Section 3. Authorization. The City Manager is authorized to execute the amendment and expend budgeted funds on behalf of the City.

<u>Section 4. Implementation.</u> The City Manager and the City Attorney are hereby authorized to take such further action as may be necessary to implement the purpose and the provisions of this Resolution.

<u>Section 5.</u> <u>Effective Date.</u> This Resolution shall take effect immediately upon adoption.

The foregoing Resolution was offered by		who moved its adoption.	The motion was
seconded by	and upon being put to a vote, the vote was as follows:		
Vice Coun Coun	or Christi Fraga Mayor Maureen Porras Icilwoman Digna Cabral Icilman Rafael Pineyro Icilwoman Nicole Reinoso		- - -
PASSED AND AD	OPTED this 14 day of May, 2	2025.	
ATTEST:		CHRISTI FRAGA, M	MAYOR
CONNIE DIAZ, MN CITY CLERK	MC		
	O FORM AND LEGAL SUFF ID RELIANCE OF THE CITY	_	
LORENZO COBIE GASTESI, LOPEZ CITY ATTORNEY	LLA , MESTRE & COBIELLA, PL	LC	