

WORK ORDER No. 38
RFQ 2022 - 13 Milling, Resurfacing, and Striping Construction Services

TO: H&J Asphalt, Inc.
4310 NW 35th Avenue
Miami, FL 33142

DATE: April 9, 2025

The City of Doral authorizes the firm of H&J Asphalt, Inc. to proceed with the provision of Milling, Resurfacing, and Striping along NW 13th Terrace between 89th Court and 87th Avenue. Where H&J Asphalt, Inc. is a pre-qualified provider of Construction Services selected in accordance with RFQ 2022-13 requirements and approved by the City Council on August 9, 2022, through Resolution 22-144. The work shall be performed in accordance with the contract provisions contained in the Construction Services Agreement between H&J Asphalt, Inc. and the City of Doral dated August 9, 2022, and the attached Proposal submitted by your firm for the above-mentioned project on March 19, 2025.

SCOPE OF SERVICES AND SCHEDULE:

The scope of the project will be as described in the attached proposal from H&J Asphalt, Inc. submitted on March 19, 2025. The schedule requires the work to be performed within 30 calendar days from NTP. All limitations of time set forth in this Work Order are of the essence. The performance of services associated with this Work Order will be executed based on the schedule of values submitted by H&J Asphalt, Inc. with a not to exceed amount of \$196,602.45, which includes a 10% contingency amount for any unforeseen conditions.

You are required by the Continuing Construction Agreement to begin work subsequent to the execution of this Work Order, or as directed otherwise. If you fail to begin work subsequent to the execution of this Work Order, the City of Doral will be entitled to disqualify the Proposal and revoke the award. The Work Order incorporates the terms and conditions set forth in the Continuing Construction Agreement dated August 9, 2022, between the parties as though fully set forth herein. In the event that any terms or conditions of this Work Order conflict with the Continuing Construction Agreement, the provisions of this specific Work Order shall prevail and apply.

This Work Order is not binding until the City of Doral agrees and approves this Work Order.

IN WITNESS WHEREOF, the parties hereto have executed this Agreement on the day and date first above written, in two (2) counterparts, each of which shall, without proof or accounting for the other counterpart be deemed an original Contract.

CONTRACTOR: H&J Asphalt, Inc.

WITNESSES:

SEAL:

BY: _____
NAME: _____
TITLE: _____

1. _____
2. _____

OWNER: City of Doral

AUTHENTICATION:

BY: _____
NAME: Zeida Sardinas
TITLE: City Manager

BY: _____
NAME: Connie Diaz
TITLE: City Clerk

APPROVED AS TO FORM AND LEGAL SUFFICIENCY FOR THE SOLE USE OF THE CITY OF DORAL:

BY: _____
NAME: Lorenzo Cobiella
Gastesi, Lopez & Mestre, & Cobiella, PLLC
TITLE: City Attorney