

**FIRST AMENDMENT TO WORK ORDER No. 7 BETWEEN THE  
CITY OF DORAL, FLORIDA  
AND GANNET FLEMING**

The first Amendment to Gannet Fleming Work Order No.7, made and entered into **this 23** day of **April, 2025**, by and between the City of Doral, Florida, a municipal corporation of the State of Florida (“City”) and Gannett Fleming (“Consultant”) having its place of business at 800 NW 62<sup>nd</sup> Avenue, Suite 490 Miami, Florida 33126, for the provision of to provide professional engineering design and permitting services of roadway improvements along NW 117<sup>th</sup> Avenue, from NW 25<sup>th</sup> Street, and NW 17<sup>th</sup> Street .

**WHEREAS**, the City of Doral is presently engaged in the design and permitting services of roadway improvements along NW 117<sup>th</sup> Avenue, from NW 25<sup>th</sup> Street to NW 34<sup>th</sup> Street; and

**WHEREAS**, the awarded design firm's budget will be exhausted prior to design phase completion as a result of for additional design hours required due to Florida Department of Transportation (FDOT), Miami Dade County (MDC) and Turnpike permitting request; and

**WHEREAS**, the City of Doral is presently contracted with Gannett Fleming to provide professional engineering design and permitting services throughout the duration of the design schedule; and

**WHEREAS**, due to extended scope of work, additional hours are required to ensure that consultant firm services will be conducted up to design phase closeout; and

**WHEREAS**, the original cost for the design services approved by the work order was not to exceed amount of \$ 235,020.00; and

**WHEREAS**, the cost for the provision of design services was increased to a not exceeding amount of \$ 339,467.95, for the additional hours required to provide coverage up to design phase closeout, with the cost of amended work to be a not to exceed the amount of \$ 104,447.95

**NOW THEREFORE**, in consideration of the mutual covenants set forth in this amendment, the parties agree as follows:

Section 1. Recitals. The above recitals are true and correct and incorporated herein.

Section 2. Amendments. The following Sections of the Work Order are hereby amended to read as follows:

**SCOPE OF SERVICES AND SCEHDULE:**

The performance of services associated with this Work Order will be executed on a time and material basis with a not to exceeding amount of ~~\$235,020.00~~, \$ 339,467.95.

The scope of the project will be as described in the attached supplemental proposal from Gannett Fleming for additional information (RAIs) and new studies necessitated additional professional service hours and a work order amendment. Specifically, a new traffic analysis was required to justify the impact of the proposed changes on the intersection and overall segment, including a capacity analysis to substantiate the need for the right lane on NW 25<sup>th</sup> Street and NW 117<sup>th</sup> Avenue. Also, Evaluate stop bar relocation, update controller signal timing, modify NW 34<sup>th</sup> and NW 117<sup>th</sup> intersection layout, update plan quantities and cost estimate. Additionally, a Verify Vertical Horizontal (VVH) survey was requested to determine the precise location of utilities and assess if existing utilities provide sufficient offset for the proposed mast arms. Furthermore, roadway plans were revised to incorporate detailed soil survey sheets. Analyses and

calculations were performed to meet the permit requirements. The performance of services associated with this Work Order was negotiated and will be executed on a time and material basis not to exceed the amount of \$104,447.95

**EXCEPT AS PROVIDED HEREIN**, all other terms and conditions of the Contract dated June 3, 2024, remain in full force, and affect.

IN **WITNESS WHEREOF**, the parties hereto have executed this First Amendment on the day and date first above written, in three (3) counterparts, each of which shall, without proof or accounting for the other counterpart, be deemed an original.

**CONSULTANT:** Gannett Fleming

**WITNESSES:**

**SEAL:**

BY: \_\_\_\_\_  
NAME: \_\_\_\_\_  
TITLE: \_\_\_\_\_

1. \_\_\_\_\_  
2. \_\_\_\_\_

**OWNER:** City of Doral

**AUTHENTICATION:**

BY: \_\_\_\_\_  
NAME: Zeida Sardinias  
TITLE: City Manager

BY: \_\_\_\_\_  
NAME: Connie Diaz  
TITLE: City Clerk

APPROVED AS TO FORM AND LEGAL SUFFICIENCY FOR THE SOLE USE OF THE CITY OF DORAL:

BY: \_\_\_\_\_  
NAME: Lorenzo Cobiella  
Gastesi, Lopez and Mestre, PLLC  
TITLE: City Attorney