

**FIRST AMENDMENT TO WORK ORDER No. 13 BETWEEN THE  
CITY OF DORAL, FLORIDA  
AND MARLIN ENGINEERING, INC.**

The first Amendment to Marlin Engineering, Inc. to Work Order No.13, made and entered into this 14 day of **January, 2026**, by and between the City of Doral, Florida, a municipal corporation of the State of Florida (“City”) and Marlin Engineering (“Consultant”) having its place of business at 3363 W Commercial Boulevard, Suite 115, Fort Lauderdale Florida 33309, for the provision of to provide additional professional engineering design and permitting services of Citywide Sidewalk Improvements phase III project.

**WHEREAS**, the City of Doral is presently engaged in the completion of design phase under Florida Department of Transportation (FDOT)- Electronic Review comment (ERC) of the design and permitting services of the Citywide Sidewalk Improvements phase III project.

**WHEREAS**, the awarded design firm's budget will be exhausted prior to design phase completion as a result of for additional design hours required due to Florida Department of Transportation (FDOT), Electronic Review comment (ERC) request; and

**WHEREAS**, the City of Doral is presently contracted with Marlin Engineering, Inc. to provide professional engineering design and permitting services throughout the duration of the design schedule; and

**WHEREAS**, due to extended scope of work, additional hours are required to ensure that consultant firm services will be conducted up to design phase closeout; and

**WHEREAS**, the original cost for the design services approved by the work order was not to exceed amount of \$ 100, 297.00; and

**WHEREAS**, the cost for the provision of design services was increased to a not exceeding amount of \$ 185,737.78, for the additional hours required to provide coverage up to design phase closeout, with the cost of amended work to be a not to exceed the amount of \$ 85,440.78

**NOW THEREFORE**, in consideration of the mutual covenants set forth in this amendment, the parties agree as follows:

Section 1. Recitals. The above recitals are true and correct and incorporated herein.

Section 2. Amendments. The following Sections of the Work Order are hereby amended to read as follows:

**SCOPE OF SERVICES AND SCEHDULE:**

The performance of services associated with this Work Order will be executed on a time and material basis with a not to exceed amount of ~~\$100,297.00~~, \$ 185,737.78.

The scope of the project will be as described in the attached supplemental proposal from Marlin Engineering for Request additional information (RAIs) and new studies necessitated additional professional service hours and a work order amendment. Specifically, environmental, arborist and landscape analysis were required to justify the construction of City-wide sidewalk improvement phase III. Also, Furthermore, roadway plans were revised to incorporate detailed arborist report. Analyses and calculations were performed to meet the permit requirements. The performance of services associated with this Work Order was negotiated and will be executed on a time and material basis not to exceed the amount of \$85,440.78

**EXCEPT AS PROVIDED HEREIN**, all other terms and conditions of the Contract dated June 3, 2024, remain in full force, and affect.

IN **WITNESS WHEREOF**, the parties hereto have executed this First Amendment on the day and date first above written, in three (3) counterparts, each of which shall, without proof or accounting for the other counterpart, be deemed an original.

**CONSULTANT:** Marlin Engineering, Inc.

**WITNESSES:**

**SEAL:**

BY: \_\_\_\_\_  
NAME: \_\_\_\_\_  
TITLE: \_\_\_\_\_

1. \_\_\_\_\_  
2. \_\_\_\_\_

**OWNER:** City of Doral

**AUTHENTICATION:**

BY: \_\_\_\_\_  
NAME: Zeida Sardinias  
TITLE: City Manager

BY: \_\_\_\_\_  
NAME: Connie Diaz  
TITLE: City Clerk

APPROVED AS TO FORM AND LEGAL SUFFICIENCY FOR THE SOLE USE  
OF THE CITY OF DORAL:

BY: \_\_\_\_\_  
NAME: Lorenzo Cobiella  
Gastesi, Lopez and Mestre, PLLC  
TITLE: City Attorney