

FIRST AMENDMENT TO WORK ORDER NO.02 BETWEEN THE CITY
OF DORAL, FLORIDA
AND
Ardurra Group, Inc.

This First Amendment to Ardurra Group, Inc. Work Order No. 02 was made and entered into this 11th day of March 2026, by and between the City of Doral, Florida, a municipal corporation of the State of Florida ("City") and Ardurra Group, Inc. ("Consultant") having its place of business at 1000 NW 57th Court; Suite #800, Miami, FL 33166, for the provision of to provide Construction Engineering & Inspection (CEI) services for the construction of ITB 2024-19 Traffic Calming – Landmark Project.

WHEREAS, the City of Doral is presently engaged in the construction of ITB 2024-19 Traffic Calming – Landmark Project; and

WHEREAS, the awarded Construction Engineering Inspection (CEI) firm's budget will be exhausted prior to project completion as a result of revised project completion date due to material delays and FPL's response time for installing three (3) service connections; and

WHEREAS, the additional unforeseen events impacted the project's critical path and exhausted the available CEI funding. Therefore, in order to resume day-to-day inspections of construction, ensuring that the improvements are constructed consistently with the approved plans and allow for a proper closeout of the project, the PWD requested a proposal from Ardurra Group to extend the CEI services. As such, PWD staff and Ardurra Group. negotiated the attached supplemental proposal on a time and material basis with a not to exceed amount of \$22,147.56, for a Total Work Order not to exceed amount of \$70,890.48 in efforts to continue providing CEI services for this Project; and

WHEREAS, the City of Doral is presently contracted with Ardurra Group, Inc. to provide Construction Engineering Inspection (CEI) services throughout the duration of the construction schedule; and

WHEREAS, due to the extended construction completion date additional hours are required to ensure that CEI services will be conducted up to project closeout; and

WHEREAS, the original cost for the CEI Services approved by the Work Order was a not to exceed amount of \$48,742.92; and

WHEREAS, the cost for the provision of CEI services was increased to a not exceed amount of \$70,890.48 for the additional hours required to provide coverage up to project closeout, with the cost of the amended work to be a not to exceed amount of \$22,147.56; and

NOW THEREFORE, in consideration of the mutual covenants set forth in this First Amendment, the parties agree as follows:

- Section 1. Recitals. The above recitals are true and correct and incorporated herein.
- Section 2. Amendments. The following Sections of the Work Order are hereby amended to read as follows:

"SCOPE OF SERVICES AND SCHEDULE:

...The performance of services associated with this Work Order will be executed on a time and material basis with a not to exceeding amount of ~~\$48,742.92~~, \$70,890.48

EXCEPT AS PROVIDED HEREIN, all other terms and conditions of the Contract dated June 3, 2024, remain in full force, and affect.

IN **WITNESS WHEREOF**, the parties hereto have executed this First Amendment on the day and date first above written, in three (3) counterparts, each of which shall, without proof or accounting for the other counterpart be deemed an original.

WITNESSES:

CONSULTANT: Ardurra Group, Inc.

By: _____

By: _____

Name: _____

Name: _____

Title: _____

Title: _____

CITY OF DORAL

By: _____

Name: _____

Title: _____

Connie Diaz,

APPROVED AS TO FORM AND LEGAL SUFFICIENCY FOR THE SOLE USE OF THE CITY OF DORAL:

By: _____

Name: _____

Title: _____