



## CITY OF DORAL COUNCIL MEETING MEMORANDUM

### ITEM TITLE:

A RESOLUTION OF THE MAYOR AND THE CITY COUNCIL OF THE CITY OF DORAL, FLORIDA, APPROVING THE FIRST AMENDMENT TO WORK ORDER NO. 2 WITH ARDURRA GROUP, INC. TO INCREASE THE AVAILABLE FUNDS FOR CONSTRUCTION ENGINEERING & INSPECTION (CEI) SERVICES FOR THE LANDMARK TRAFFIC CALMING IMPROVEMENTS PROJECT IN AN AMOUNT NOT TO EXCEED TWENTY TWO THOUSAND ONE HUNDRED AND FORTY SEVEN DOLLARS AND 56/100 (\$22,147.56); RECOGNIZING THAT ARDURRA GROUP, INC. IS A CITY OF DORAL PREQUALIFIED VENDOR; AUTHORIZING THE CITY MANAGER TO EXECUTE THE AMENDMENT AND EXPEND BUDGETED FUNDS ON BEHALF OF THE CITY; PROVIDING FOR IMPLEMENTATION; PROVIDING FOR INCORPORATION OF RECITALS; AND PROVIDING FOR AN EFFECTIVE DATE

### DEPARTMENT RECOMMENDATION:

Approval

### BRIEF HISTORY:

On February 12, 2025, the Mayor and the City Councilmembers passed Resolution No. 25-51 authorizing the issuance of Work Order No. 2 to Ardurra Group, Inc. for the provision of Construction Engineering and Inspection (CEI) services of Landmark Traffic Calming Improvements project, in an amount not to exceed \$48,742.92. Ardurra Group's original proposal considered a 6-month project duration.

The Project includes traffic calming devices, signage, speed humps, and crosswalks. As a direct result of unforeseen delays caused by Florida Power and Light, the City approved Change Order Request #1 and Contingency Withdrawal Authorization #2.

The unforeseen delays have impacted the project's critical path, and have exhausted available CEI funding. Therefore, in order to resume day-to-day inspections of construction, ensuring that the improvements are constructed consistently with the approved plans and allow for a proper closeout of the project, the Public Works Department (PWD) has requested a proposal from Ardurra Group to extend the CEI services. As such, PWD staff and Ardurra Group, Inc. negotiated the attached supplemental proposal on a time and material basis with a not to exceed amount of Twenty Two Thousand, One Hundred Forty Seven Dollars and 56/100 (\$22,147.56), for a Total Work Order not to exceed amount of Seventy Thousand Eight Hundred Ninety Dollars and 48/100 (\$70,890.48) in efforts to continue providing CEI services for this Project.

|  |
|--|
|  |
|--|

**LEGISLATIVE ACTION: (IF APPLICABLE)**

| <b>Date:</b> | <b>Resolution/Ordinance No.</b> | <b>Comments</b>     |
|--------------|---------------------------------|---------------------|
| 2/12/2025    | Resolution No. 25-51            | Work Order approval |
|              |                                 |                     |
|              |                                 |                     |

**FINANCIAL INFORMATION: (IF APPLICABLE)**

| <b>No.</b>   | <b>Amount</b> | <b>Account No.</b> | <b>Source of Funds</b> |
|--|---------------|--------------------|------------------------|
| 1.   | \$70,890.48   | 101.80005.500650   | Transportation Fund    |
| 2.   | \$0           |                    |                        |
| Total:   | \$70,890.48   |                    |                        |
| <b>Fiscal Impact Statement:</b> The proposed item has a fiscal impact on expenditures of \$70,890.48 |               |                    |                        |

**STRATEGIC PLAN ALIGNMENT:**

|  |
|--|
| This item follows the Public Safety Strategic Initiative as it provides for infrastructure improvements. |
|--|

**ATTACHMENT(S):**

- A. Resolution No. 25-51
- B. WO#2
- C. Ardurra Group Proposal