

**RESOLUTION No. 25-**

**A RESOLUTION OF THE MAYOR AND THE CITY COUNCIL OF THE CITY OF DORAL, FLORIDA, APPROVING THE FIRST AMENDMENT TO WORK ORDER NO. 2 WITH ARDURRA GROUP, INC. TO INCREASE THE AVAILABLE FUNDS FOR CONSTRUCTION ENGINEERING & INSPECTION (CEI) SERVICES FOR THE LANDMARK TRAFFIC CALMING IMPROVEMENTS PROJECT IN AN AMOUNT NOT TO EXCEED TWENTY TWO THOUSAND ONE HUNDRED AND FORTY SEVEN DOLLARS AND 56/100 (\$22,147.56); RECOGNIZING THAT ARDURRA GROUP, INC. IS A CITY OF DORAL PREQUALIFIED VENDOR; AUTHORIZING THE CITY MANAGER TO EXECUTE THE AMENDMENT AND EXPEND BUDGETED FUNDS ON BEHALF OF THE CITY; PROVIDING FOR IMPLEMENTATION; PROVIDING FOR INCORPORATION OF RECITALS; AND PROVIDING FOR AN EFFECTIVE DATE**

**WHEREAS**, on February 12, 2025, the Mayor and the City of Doral (the “City”) Councilmembers adopted Resolution No. 25-51, authorizing the issuance of Work Order No. 2 to Ardurra Group, Inc. for the provision of Construction Engineering and Inspection (CEI) services of Landmark Traffic Calming Improvements project, in an amount not to exceed Forty Eight Thousand, Seven Hundred Forty Two Dollars and 92/100 (\$48,742.92); and

**WHEREAS**, Ardurra Group’s original proposal considered a 6-month project duration; and

**WHEREAS**, the Project includes traffic calming devises, signage, speed humps, and crosswalks; and

**WHEREAS**, as a direct result of previously approved Change Order Request #1 to the Construction Contract, and Contingency Withdrawal Authorization #2, the project’s original completion date has been extended by ninety (90) days as a result of FPLdelays; and

**WHEREAS**, the additional unforeseen events impacted the project's critical path and exhausted the available CEI funding; and

**WHEREAS**, in order to resume day-to-day inspections of construction, ensuring that the improvements are constructed consistently with the approved plans and allow for a proper closeout of the project, the Public Works Department (PWD) requested a proposal from Ardurra Group to extend the CEI services; and

**WHEREAS**, PWD staff and Ardurra Group. negotiated the attached supplemental proposal on a time and material basis with a not to exceed amount of Twenty Two Thousand, One Hundred Forty Seven Dollars and 56/100 (\$22,147.56), for a Total Work Order not to exceed amount of Seventy Thousand, Eight Hundred Ninety Dollars and 48/100 (\$70,890.48), in efforts to continue providing CEI services for this Project; and

**WHEREAS**, funding for this request is available in the Public Works Transportation Fund – "Construction in Progress" Account, Account No. 101.80005.500650.

**NOW, THEREFORE, BE RESOLVED BY THE MAYOR AND THE CITY COUNCIL OF THE CITY OF DORAL AS FOLLOWS:**

**Section 1. Recitals.** The above recitals are confirmed, adopted, and incorporated herein and made part hereof by this reference.

**Section 2. Approval.** Amendment No. 1 to Work Order No. 2 between the City of Doral and Ardurra Group Inc. for the provision of CEI services for Landmark Traffic Calming improvements project an amount not to exceed total of Twenty Two Thousand, One Hundred Forty Seven Dollars and 56/100 (\$22,147.56), for a revised total work

order amount not to exceed Seventy Thousand, Eight Hundred Ninety Dollars and 48/100 (\$70,890.48), a copy of which is attached as Exhibit "A," is hereby approved.

**Section 3. Authorization.** The City Manager is authorized to execute the Work Order and expend budgeted funds on behalf of the City in furtherance hereof.

**Section 4. Implementation.** The City Manager and City Attorney are authorized to take any additional actions necessary to implement this Resolution, including making any modifications, executing any documents and addendums as necessary to effectuate this Resolution, provided that such actions remain consistent with the Council's intent.

**Section 5. Effective Date.** This Resolution shall take effect immediately upon adoption.

The foregoing Resolution was offered by \_\_\_\_\_ who moved its adoption. The motion was seconded by \_\_\_\_\_ and upon being put to a vote, the vote was as follows:

Mayor Christi Fraga	_____
Vice Mayor Digna Cabral	_____
Councilman Rafael Pineyro	_____
Councilwoman Maureen Porras	_____
Councilwoman Nicole Reinoso	_____

PASSED AND ADOPTED this 11 day of March, 2026.

\_\_\_\_\_  
CHRISTI FRAGA, MAYOR

ATTEST:

\_\_\_\_\_  
CONNIE DIAZ, MMC  
CITY CLERK

APPROVED AS TO FORM AND LEGAL SUFFICIENCY  
FOR THE USE AND RELIANCE OF THE CITY OF DORAL ONLY:

\_\_\_\_\_  
LORENZO COBIELLA  
GASTESI, LOPEZ, MESTRE & COBIELLA, PLLC  
CITY ATTORNEY