

**FIRST AMENDMENT TO WORK ORDER No. 1 BETWEEN THE
CITY OF DORAL, FLORIDA
AND EXP US SERVICES, INC.**

The First Amendment to EXP US Service, Inc. Work Order No. 1, made and entered into this 23rd day of April 2025, by and between the City of Doral, Florida, a municipal corporation of the State of Florida ("City") and EXP US Services, Inc. ("Consultant") having its place of business at 201 Alhambra Circle, Suite 800, Coral Gables, FL 33134, for the provision of professional engineering design and permitting services for a new traffic signal at NW 112th Avenue and NW 50th Street, Doral.

WHEREAS, the City of Doral is presently engaged in the design and permitting services of NW 112th Avenue and NW 50th Street new traffic signal; and

WHEREAS, the awarded design firm's budget will be exhausted prior to design phase completion as a result of for additional design hours required due to Miami Dade County Public Work (MDC) permitting request; and

WHEREAS, the City of Doral is presently contracted with EXP US Services, Inc to provide professional engineering design and permitting services throughout the duration of the design schedule; and

WHEREAS, due to the extended scope of work, additional hours are required to ensure that consultant firm services will be conducted up to the design phase closeout; and

WHEREAS, the original cost for the design services approved by the work order was a not-to-exceed amount of \$ 95 384.11; and

WHEREAS, the cost for the provision of design services was increased to a not-exceeding amount of \$ 103 596.47 for the additional hours required to provide coverage up to the design phase closeout, with the cost of amended work to be a not-to-exceed amount of \$ 8,212.36.

NOW THEREFORE, in consideration of the mutual covenants set forth in this amendment, the parties agree as follows:

Section 1. Recitals. The above recitals are true and correct and incorporated herein.

Section 2. Amendments. The following Sections of the Work Order are hereby amended to read as follows:

SCOPE OF SERVICES AND SCHEDULE:

The performance of services associated with this Work Order will be executed on a time and material basis with a not to exceed the amount of ~~95,384.11~~, 103,596.47.

The scope of the project will be as described in the attached supplemental proposal from EXP for additional work requested by Miami Dade County Department of Public Work during permitting phase and plan review to provide an operational analysis determining the justification for the protected/permissive signal operation and the analysis for the appropriate timing of intersection. The applicable criteria are based on the latest edition of the signalization design manual (Miami Dade County Traffic Signal and signs division), Miami Dade Traffic Control Equipment Standards and Specifications (TCESS), FDOT design manual, Miami Dade County Standards, FDOT traffic Engineering Manual, Manual on Traffic Control devise (MUTCD), National Electric (NEC), and Americans with Disabilities Act (ADA). Analyses and calculations were performed to meet the permit requirements.

The performance of services associated with this Work Order was negotiated and will be executed on a time and material basis not to exceed the amount of \$8,212.36.

EXCEPT AS PROVIDED HEREIN, all other terms and conditions of the Contract dated June 3, 2024, remain in full force, and affect.

IN **WITNESS WHEREOF**, the parties hereto have executed this First Amendment on the day and date first above written, in three (3) counterparts, each of which shall, without proof or accounting for the other counterpart, be deemed an original.

CONSULTANT: EXP US Services Inc.

WITNESSES: **SEAL:**

BY: _____
NAME: _____
TITLE: _____

1. _____
2. _____

OWNER: City of Doral

AUTHENTICATION:

BY: _____
NAME: Zeida Sardinas
TITLE: City Manager

BY: _____
NAME: Connie Diaz
TITLE: City Clerk

APPROVED AS TO FORM AND LEGAL SUFFICIENCY FOR THE SOLE USE
OF THE CITY OF DORAL:

BY: _____
NAME: Lorenzo Cobiella
 Gastesi, Lopez and Mestre, PLLC
TITLE City Attorney